
CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Kleen Laundry 
ORDER NO.: 20 
SITE/SPILL NO.: UQ 
EPA REGION: U 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/15/05 

CONTRACT NO. EP-W-04-054 
DATE: 07/11/2005 - 07/15/05 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER # 13 
RM: Scott Soden 

NUMBER OF PERSONNEL AUTHORIZED 
1-RESPONSE MANAGER 1-FCA 2-Eq. Operator 5-Cleanup Techs 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

During the mobilization phase of the project, equipment to be utilized will be on an as needed 
basis, equipment will be added to this work order until site infrastructure is established. 

Anticipated List 
ITEM QUANT. ITEM QUANT. 

Computers 2 Office Trailer 1 
4wd Truck 2 Break/Security Trailer 1 
Passenger Car 1 Radios 6 
Cellular phones 2 Storage trailer 1 
Portable toilets 2 Bobcat 1 
Portable Fencing 1 200 series Excavator 1 
Decontamination Trailer 1 Grappler for excavator 1 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 

SIGNATURE OF ON-SCENE COORDINATOR 

Date 1 

HE ABOVE CITED TASK ORDE 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE^g^̂  

Date *?[%/ 

1 



CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Kleen Laundry 
ORDER NO.: 20 
SITE/SPILL NO.: UQ 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/15/05 

CONTRACT NO. EP-W-04-054 
DATE: 07/11/2005 - 07/15/05 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER #13 
RM: Scott Soden 

DESCRIPTION OF WORK TO BE PERFORMED 

NOTE: All personnel work performed outside the site boundaries will be documented 
in an "OFF-SITE Hour Report" describing, in detail, activities performed and time 
charged in performance of these activities. Daily cost summary reports (1900-55) will 
also be submitted on a weekly basis unless provided daily, with the initiation of site 
activity. This item will be apply as long as the Task Order is open. 

SPECIFIC TASKS 

1... Provide site security during off-hours at site. 

2. Arrange for transportation and disposal of asbestos contaminated debris. 

3. Begin dismantling operations upon completion of asbestos abatement Ship 
stone to recycling facility, debris for landfill and accumulate steel, pending 

4. Secure drums and containers from within building debris and stage in 
appropriate area on-site. Begin drum and container assessment. 

5. Secure and begin disposal arrangements for capacitors and transformers. 

6. Other tasks as directed by the OSC. 

disposal. 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Kleen Laundry 
ORDER NO.: 20 
SITE/SPILL NO.: UQ 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 

CONTRACT NO. EP-W-04-054 
DATE: 07/11/2005 - 07/15/05 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER #13 
RM: Scott Soden 

TO COMPLETION: 09/15/05 

AMENDMENTS 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 
Signatures only required on this page if amendments have occurred. 

SIGNATURE OF ON-SCENE COORDINATOR 

Date 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date 
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